T Washington State
V/ ’ Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/S

9616 1-90 Project Limits

Staked by Date Work Started Date Work Completed Date

n/a 4/14/2021

Calculated by Date Checked by Date Inspector Date
E. Knudson D. Miller n/a

5/28/2021 6/1/2021

Gr. 1-$32,204.43
Gr. 2 - $85,985.93

See attached for additional information.

ltem 12

Asphalt Cost Price Adjustment

Effective 5/18/21, the asphalt binder cost was $457.50 for Eastern Washington.

This results in a payment of $118,190.36.
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Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
/
Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | |pit. Date Init. Date |No.
0012 ASPHALT COST PRICE 1 5/20/2021 |CAL | 32,204.43 | 31 EK 06/01/21 | DAL | 06/01/21 |2
ADJUSTMENT
0012 ASPHALT COST PRICE 2 5/20/2021 |CAL | 85,985.93 | 32 EK 06/01/21 | DAL | 06/01/21 |2
ADJUSTMENT
Attachments



Asphalt Cost Price Adjustment

(Worksheet)
BASE COST $360.00
UPPER THRESHOLD $378.00 Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
LOWER THRESHOLD $342.00 http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
CURRENT REFERENCE COST $457.50
ELIGIBLE BID ITEM UOoM Qty This Est.
Bid Opening - 12/9/20
Base Cost - Posted 12/1/20
HMA CL.[1/2 in. PG|64V-28 Ton 7,233.70
HMA for Approach CI. PG
HMA for Preleveling CI. PG
HMA for Pavement Repair CI. PG
Commercial HMA
Sum of Quantities 7233.7

$457.50 - $378.00 = $79.50 x 7,233.7 x 0.056 = $32204.43

Asphalt Cost Price Adjustment $32,204.43 Gr. 1
For Current Estimate (Payment/Credit)

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.




Asphalt Cost Price Adjustment

(Worksheet)
BASE COST $360.00
UPPER THRESHOLD $378.00 Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
LOWER THRESHOLD $342.00 http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
CURRENT REFERENCE COST $457.50
ELIGIBLE BID ITEM UOoM Qty This Est.
Bid Opening - 12/9/20
Base Cost - Posted 12/1/20
HMA CL.[1/2 in. PG|64V-28 Ton 19,314.00
HMA for Approach CI. PG
HMA for Preleveling CI. PG
HMA for Pavement Repair CI. PG
Commercial HMA
Sum of Quantities 19314

$457.50 - $378.00 = $79.50 x 19,314 x 0.056 = $85,985.93

Asphalt Cost Price Adjustment $85,985.93 Gr.2
For Current Estimate (Payment/Credit)

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.




HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 05/26/21
DEPARTMENT OF TRANSPORTATION TIME: 15:22:11
LEDGER PRE-ESTIMATE REPORT PAGE: 1

PAYEE: INTERSTATE CONCRETE & ASPHALT

CONTRACT 00-9616 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 2 WORK DONE TO 05-20-2021
DAYS CHARGED PRIOR THIS ESTIMATE: 10.0

PROJECT DESCRIPTION PLANING HMA, REPAIRING PAVEMENT AND SHOU
SR N/A MP 121.96 TO 137.20

Qmmmmmm e QUANTITY/AMOUNT - -------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

005 REMOVING MONUMENT CASE, COVER, AND PIPE

01 $525.0000 EACH 1.00 1.00 1.00
$525.00 $525.00 $525.00

02 1.00 3.00 3.00
$525.00 $1,575.00 $1,575.00

ITEM TOTALS ( 200.00% OF PLANNED) 2.00 4.00 4.00
$1,050.00 $2,100.00 $2,100.00

007 CRACK SEALING

01 $3,650.0000 MI. 7.00 8.19 9.64
$25,550.00 $29,893.50 $35,186.00
02 46.40 20.43 35.94
$169,360.00 $74,569.50 $131,181.00
MAJOR ITEM TOTALS ( 85.36% OF PLANNED) 53.40 28.62 45.58
$194,910.00 $104,463.00 $166,367.00

008 PLANING BITUMINOUS PAVEMENT
01 $1.7500 S.Y. 59,390.00 63,851.00 63,851.00
$103,932.50 $111,739.25 $111,739.25
02 201,757.00 160,033.00 193,173.00
$353,074.75 $280,057.75 $338,052.75
MAJOR ITEM TOTALS ( 98.42% OF PLANNED) 261,147.00 223,884.00 257,024.00
$457,007.25 $391,797.00 $449,792.00

009 HMA CL. 1/2 IN. PG 64V-28

01 $58.0000 TON 6,815.00 7,233.70 7,233.70

$395,270.00 $419,554.60 $419,554.60



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 05/26/21

DEPARTMENT OF TRANSPORTATION TIME: 15:22:11
LEDGER PRE-ESTIMATE REPORT PAGE: 2
CONTRACT 00-9616 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 2 WORK DONE TO 05-20-2021
DAYS CHARGED PRIOR THIS ESTIMATE: 10.0

PROJECT DESCRIPTION PLANING HMA, REPAIRING PAVEMENT AND SHOU
SR N/A MP 121.96 TO 137.20

Qmmmmmm oo QUANTITY/AMOUNT - -------=--—-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
009 HMA CL. 1/2 IN. PG 64V-28
02 $58.0000  TON 23,646.00 19,314.00 23,441.90
$1,371,468.00 $1,120,212.00 $1,359,630.20
MAJOR  ITEM TOTALS ( 100.70% OF PLANNED) 30,461.00 26,547.70 30,675.60
$1,766,738.00 $1,539,766.60 $1,779,184.80

027 TEMPORARY PAVEMENT MARKING-SHORT DURATION

01 $.0800 L.F. 35,120.00 18,474.00 18,474.00
$2,809.60 $1,477.92 $1,477.92
02 215,540.00 87,028.00 107,801.00
$17,243.20 $6,962.24 $8,624.08
ITEM TOTALS ( 50.38% OF PLANNED) 250,660.00 105,502.00 126,275.00
$20,052.80 $8,440.16 $10,102.00

028 RADAR SPEED DISPLAY SIGN

01 $10.0000 HR 358.00 85.00 85.00
$3,580.00 $850.00 $850.00
02 1,242.00 212.00 257.50
$12,420.00 $2,120.00 $2,575.00
ITEM TOTALS ( 21.41% OF PLANNED) 1,600.00 297.00 342.50
$16,000.00 $2,970.00 $3,425.00

029 PROJECT TEMPORARY TRAFFIC CONTROL
01 $442,000.0000 L.S. $122,745.61 $48,218.18
02 $319,254.39 $176,800.00 $225,018.18

MAJOR ITEM TOTALS ( 61.82% OF PLANNED) $442,000.00 $176,800.00 $273,236.36



Date Effective

07/07/2020 06/16/2020 06/30/2020 $395.00 $345.00
07/20/2020 07/01/2020 07/15/2020 $395.00 $345.00
08/04/2020 07/16/2020 07/31/2020 $400.00 $345.00
08/17/2020 08/01/2020 08/15/2020 $400.00 $345.00
09/01/2020 08/16/2020 08/31/2020 $400.00 $345.00
09/14/2020 09/01/2020 09/15/2020 $400.00 $345.00
10/05/2020 09/16/2020 09/30/2020 $400.00 $345.00
10/20/2020 10/01/2020 10/15/2020 $360.00 $342.50
11/02/2020 10/16/2020 10/31/2020 $360.00 $345.00
11/16/2020 11/01/2020 11/15/2020 $360.00 $322.50
12/01/2020 11/16/2020 11/30/2020 $360.00 $322.50
12/14/2020 12/01/2020 12/15/2020 $340.00 $322.50
01/07/2021 12/16/2020 12/31/2020 $340.00 $322.50
01/20/2021 01/01/2021 01/15/2021 $365.00 $322.50
02/01/2021 01/16/2021 01/31/2021 $375.00 $322.50
02/16/2021 02/01/2021 02/15/2021 $380.00 $345.00
03/02/2021 02/16/2021 02/28/2021 $382.50 $345.00
03/15/2021 03/01/2021 03/15/2021 $412.50 $360.00
04/05/2021 03/16/2021 03/31/2021 $415.00 $403.33
04/26/2021 04/01/2021 04/15/2021 $440.00 $445.00
05/03/2021 04/16/2021 04/30/2021 $445.00 $445.00
05/18/2021 05/01/2021 05/15/2021 $457.50 $445.00

The asphalt binder reference cost is established by WSDOT from the selling price of asphalt cement furnished by Poten and Partners, Inc. for the Pacific
Northwest:

* Western reference cost is based on the selling price for the Seattle, Washington area
e Eastern reference cost is based on the selling price for the eastern Washington area including northern Idaho

The asphalt binder reference cost will be the average of the selling price for each Friday during the specified period.
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